

Cooperation Partnership for Digital Higher Education in Integrated Omics for Environmental Sustainability

2023-1-BG01-KA220-HED-000155777

DigiOmica Project - the Omics Journey in the Digital World

<https://digi-omica.eu/>

NEWSLETTER 1

1/4


2nd Transnational Project Meeting Granada, Spain



2nd TPM Agenda

The 2nd TPM was held at the premises of the University of Granada, Spain on 3-4th of June, 2024 according to the following

AGENDA




DigiOmica Advancement

The project consortium brief the advancement of the tasks/activities of DigiOmica WPs and the associated with them results.

What is done

WP1 – ongoing till 24 M
WP2 – ongoing till 24 M
WP3 – ongoing till 18 M
WP5 – ongoing till 24 M



What is ahead

WP1 – ongoing till 24 M
WP2 – ongoing till 24 M
WP4 – foreseen from 19 M
WP5 – ongoing till 24 M



WP 1. Smooth project operation: management, monitoring, control, risks handling

Management procedures, tools, and governing bodies in action



WP2. Digital platform construction to fit end-users' demands, following developers' assignment

Interactive content in BG, EN, ES and TR

WP1 in progress

- PMS, LMSs, QAS, SPS, and RDS
- Project Admin. & Quality Management Plan
- Project Communication Plan
- Project Risk Management Plan

WP2 in progress

- Survey analytical report
- Digital platform development instructions
- DigiOmica digital platform structured
- Algorithm for content - interactivity matching
- Interactive content in BG, EN, ES and TR prepared
- OMICS index [in progress](#)

WP3. Establishment of Digitally-Based Education (DBE) scheme - concept and structure: LOs, ULOs, CLPs, ECTS grading scale and credits

Design and development of **DigiOmica curriculum**



WP4. strategy, guidelines, and tools for the results testing - organize and perform project results piloting, production and issue of national results usability reports and review



WP3 in progress

- DBE scheme concept and structure: LOs, ULOs, CLPs, ECTS grading scale and credits
- Multilingual curriculum 'Integrated Environmental Omics' - [in progress](#)
- DigiOmica catalogue [in progress](#)
- DigiOmica Students Toolkit [in progress](#)

WP4 foreseen

- **Strategy for results testing**
- **How-to-Do guide and templates for the strategy implementation**
- **Testing sessions**
- **Feedback results analyses**
- **Results usability review**

Results & Decisions



WP5. Sharing and promoting results activities; organization and performance of valorisation workshops, feedback data analysis, national reports and review issue

Results & Decisions

WP5 in progress

- Results sharing and promoting tools, channels, and events - [in progress](#)
- **Valorization workshops foreseen**
- **Feedback results analyses - foreseen**
- **DigiOmica valorization review - foreseen**

DigiOmica Consortium



01 IOCCP – BAS
Project coordinator



02 Sofia University :St. Kl. Ohridski”



03 R&D Centre Biotech Ltd.



04 University of Granada



05 Gazi University

NEWSLETTER 1

4/4

ERASMUS+



Enriching lives, opening minds

The European Commission's support for the production of this publication does not constitute an endorsement of the contents, which reflect the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.